TASK NAME	START DATE	DAY OF MONTH*	END DATE	DURATION* (WORK DAYS)	DAYS COMPLETE*	DAYS REMAINING*	TEAM MEMBER	PERCENT COMPLETE
Planning and Research	10/22	22	10/24	3	3	0	Project Manager	100 %
Design the pages	10/25	25	10/29	5	4	1	Designer/Front-end Developer	80 %
Styletiles and colors	10/25	25	10/29	5	3	2		60 %
Content writing	10/29	29	10/31	3	1,2	1,8	Editor	40 %
Gather stock photos	10/29	29	10/31	3	0,6	2,4		20 %
HTML - Homepage	11/1	1	11/1	1	1	0		100 %
HTML - Tours	11/1	1	11/1	1	0,8	0,2	Front-end Developer	80 %
HTML - About Us	11/1	1	11/1	1	0,6	0,4		60 %
HTML - Contact Us	11/1	1	11/1	1	0,4	0,6		40 %